
RPA PROJECT MANAGEMENT
Project Status Report
Department of Transportation

Statewide

245/000-01-2008

Budget: G

Schedule: G

Issues: G

Machinery Sheds-Phase 2

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,230,000.00

3/30/11: Construction started in June 2009. Estimated completion late Fall 2011.

Under construction.  Fire Marshal requested additional information to approve project.

Construction
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Multiple, TN

245/000-01-2011

Budget: G

Schedule: G

Issues: G

Salt Bins

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$2,150,000.00

SBC Approved

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,142,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

245/000-02-2006

Budget: G

Schedule: G

Issues: G

Machinery Sheds-Phase 1

Project:

Current Work Phase:
Statewide

Req'd Work Ph Compl:

Project Budget:
$1,870,000.00

3/3/11: Estimated completion late Fall 2011.

Under construction -- Fire Marshal requested additional information to approve project.

Construction
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$1,833,300.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Multiple, TN
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TDOT Region 1

241/010-01-2005-01

Budget: G

Schedule: G

Issues: Y

I-26 Welcome Center-Utilities

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$3,700,400.00

Final Inspection date 5/26/10.  Awaiting closeout submittals.  Warranty Inspection due March 2011.

9/24/10: Right of Way issues and Owner transfer to the Utility Company.
11/19/10: Request to hold Contractor's final payment.
3/30/11: Designer requested quotes from Contractor for grinder pump and chlorine booster. The FHWA has requested a 
meeting with TDOT to review project files.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,700,400.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Vaughn & Melton

Contractor:
Summers-Taylor, Inc.

Ernestville, TN

241/010-01-2005-02

Budget: G

Schedule: G

Issues: Y

I-26 Welcome Center

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$4,143,000.00

9/24/10: Final Inspection date 5/26/10.  Awaiting closeout submittals.  Warranty Inspection due February 2011.

2/4/11: TDOT's preliminary concrete testing results less than design requirements.  Waiting on additional test results from 
TDOT.
2/8/11:  Additional design and construction services requested including a chlorine generator and grinder pump station.
3/3/11: Waiting on Designer's recommendations to resolve concrete issue.
3/30/11: Year-end Warranty meeting held to replace defective sidewalk and perform more testing on the truck parking to justify 
parking remedy. The FHWA has requested a meeting with TDOT to review project files.
6/9/11: Designer authorized to contract with MACTEC to perform concrete pavement testing and subsurface investigation 
services on the truck parking to determine remedy.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$4,143,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Vaughn & Melton

Contractor:
Summers-Taylor, Inc.

Ernestville, TN

241/010-01-2007

Budget: G

Schedule: G

Issues: G

Jellico Welcome Center Replace

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$1,610,000.00

Final Inspection was 9/23/09.  Warranty Inspection completed 6/26/10.

6/9/11: Closeout documents were returned to Designer. Documents were missing RFP's, Designer approvals and attachments.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,456,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Vaughn & Melton

Contractor:
Venture One Construction, In

Jellico, TN
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241/010-01-2008

Budget: G

Schedule: G

Issues: G

Brake Testing Inspection Station

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$100,000.00

Project completed.  Closeout in progress.

Active
In Progress

Delivery Method:
Agency Resources

MACC Budget:
$96,450.00

Project Work Type:
Addition

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Mosheim, TN

241/010-01-2010

Budget: G

Schedule: G

Issues: G

I-26 Welcome Center

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$2,950,000.00

6/30/11: Designer Contract executed 6/22/11.

3/30/11: Designer selected at the March 2011 Executive Subcommittee.

SBC Approved
Design Contract Executed

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,585,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Hastings Architecture Associa

Contractor:

Kingsport, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Johnson - Maint Bldg & Equip Shed

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$400,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Hancock & Hawkins - New Maint Bldgs

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$560,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN
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Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

High Pressure Truck Wash Bldg

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$150,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

Replace Co Truck Wash Shelter

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$50,000.00

No plan to bring forward.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 09/10

Budget: G

Schedule: G

Issues: G

Replace Four County Maintenance Bldgs

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$1,165,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Multiple, TN

Budgeted - FY 09/10

Budget: G

Schedule: G

Issues: G

Replace Three County Maintenance Bldgs

Project:

Current Work Phase:
TDOT Region 1

Req'd Work Ph Compl:

Project Budget:
$880,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Multiple, TN
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TDOT Region 2

242/010-01-2002

Budget: Y

Schedule: G

Issues: G

Renovate I-24 Scales - Manchester

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$2,260,000.00

Designer's estimate exceeds funding.

3/4/11:: Project was put on hold by TDOT in 2005 due to lack of funding.

3/4/11: Designer is requesting payment for work done beyond DDP to develop ROW plans, based on authorization letter 
received in 2005.  TDOT insist that the project was placed on hold prior to DDP approval due to lack of funding.
6/9/11: TDOT is considering re-scoping the project and go back to the SBC on 6/9/11.

Design Development
ON HOLD

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,493,580.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
HNTB Corporation

Contractor:

Manchester, TN

242/010-01-2007

Budget: G

Schedule: G

Issues: Y

Chattanooga RTMC

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$5,920,000.00

Substantially Completion date is 4/6/10.  Project schedule impacted significantly by city re-design of road.  Final Inspection 
6/1/10.
3/30/11: Warranty Inspection due 4/6/11.

3/30/11: City of Chattanooga re-designed the road and entrance to the site creating delays to schedule.  Modifications to Bid 
documents to create as-built is pending. Claim for extended General Conditions was denied. AC system project completed.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,167,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
TWH Architects, Inc.

Contractor:
Helton Construction Co., Inc.

Chattanooga, TN

242/010-01-2009

Budget: G

Schedule: G

Issues: Y

I-24 Tiftonia Welcome Cntr Repl/Vending Bldg R

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$2,600,000.00

ARRA Funded.

10/22/10: Construction NTP date 2/15/10.
1/6/11: Substantially Completion date 12/22/10.
1/26/11: Owner moved in. Not open to public.
4/4/11: Final Inspection 4/6/11.

3/30/11: Water line has been installed for fire hydrant
4/4/11: Fire Marshal and Chattanooga approved use and occupancy.
4/25/11: Geotherm system capacity problems - urgent for cooling season.

Construction Closed

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,398,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Patteson, G.

Project Health:

Designer:
JV Vaughn & Melton / Plannin

Contractor:
Wilson Construction Group L

Tiftonia, TN
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242/010-01-2009-01

Budget: G

Schedule: G

Issues: G

I-24 Tiftonia Welcome Center-Waterline

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$211,000.00

3/30/11: Grant expires 1/31/11. Grand Amendment in process.

11/23/10: Grant to local utility company issued to bring water to site.  Approved at August 2010 SBC.
3/30/11: Water line has been installed for fire hydrant. Fire Marshal and Chattanooga approved the flow test.

In Progress

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Tiftonia, TN

242/010-01-2010

Budget: G

Schedule: G

Issues: G

Bridge Inspection Building

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$225,000.00

Designer Agreement executed 8/12/10.

Bidding

Delivery Method:
Design / Bid / Build

MACC Budget:
$174,900.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Upland Design Group, Inc.

Contractor:

Cookeville, TN

242/010-03-2003-01

Budget: G

Schedule: G

Issues: G

Replace I-75 Rest Area Bldgs-Athens

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$3,137,000.00

Final Inspection 11/23/09. Closeout documents received and in order.  Warranty Inspection due November 2010.
2/8/11:  Warranty period extended on hand dryers. Corrective measures to correct deficiencies on the hand dryers has been 
completed, and will be monitored for 30 days.

11/19/10: Water seeping in grinder vault could result in electrical issues.  Designer is reviewing the issue with Civil Engineer 
Consultant.  Request delaying the release of Year-end Warranty certification.

Construction Closed
Awaiting Final Invoice

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,137,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Morris D. Mabry, Architect

Contractor:
Wilson Construction Group L

Athens, TN
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242/010-03-2003-02

Budget: G

Schedule: G

Issues: G

I-75 Rest Area Bldgs Offsite Utilities-Athens

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$590,000.00

Final Inspection 1/21/10.  Warranty Inspection due November 2010.
2/8/11: Water seeping in grinder vault could result in electrical issues. Testing and monitoring of the water leak is under 
investigation. Release of Year-end Warranty certification is being delayed pending the water tests.

3/30/11: Water is still seeping in grinder vault. Designer has been notified to make recommendations to resolve the issue.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$590,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Edwards, T.

Project Health:

Designer:
Morris D. Mabry, Architect

Contractor:
J.S. Haren Company

Athens, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

McMinnville - Bridge Inspection

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Maintenance

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

New Maint Bldg

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

New Reg Complex Prelim Site Work

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$1,000,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN
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Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

New Survey Office Bldg

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Part of new Region 2 Enterprise South Complex -- plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

New Highway Marking Bldg

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Part of New Region 2 Enterprise South Complex. Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

New Floating Maintenance Bldg

Project:

Current Work Phase:
TDOT Region 2

Req'd Work Ph Compl:

Project Budget:
$500,000.00

Part of new Region 2 Enterprise South Complex. Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

, TN

TDOT Region 3

243/020-01-2002

Budget: Y

Schedule: Y

Issues: G

I-65 Renovate Weigh Scales-Mitchellville

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$4,660,000.00

Designer's estimate exceeds current funding.

Project on hold due to TDOT priorities for Federal funds.

Design Development
ON HOLD

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,536,800.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Barge Waggoner Sumner & C

Contractor:

Mitchellville, TN
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243/020-01-2009

Budget: G

Schedule: G

Issues: Y

I-65 Ardmore Welcome Cntr/Vending Bldg Repl

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$2,950,000.00

ARRA funded.

3/1/11: Required Substantial Completion date 1/17/11. Substantially Complete 1/25/11 and Owner moving in 2/28/11.
4/4/11: Open to public.

Grading problems and other site issues as a result of design errors and omissions.
3/1/11: Contractor correcting non-compliant work for installing wrong paint on parking lot and ADA installation in restrooms.
4/4/11: Working on punchlist.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,728,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Patteson, G.

Project Health:

Designer:
JV Kline Swinney / Vaughn & 

Contractor:
R C R Building Corporation

Ardmore, TN

243/020-01-2009-01

Budget: G

Schedule: G

Issues: G

Ardmore Welcome Ctr-Waterline Grant

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$188,058.00

3/30/11: Grant expired 12/31/10. Grant Amendment in process.

Address design and installation of waterline to Welcome Center.
10/22/10: FHWA concur with the approval to award contract to low Bidder.

Substantially Complete

Delivery Method:
Grant

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Patteson, G.

Project Health:

Designer: Contractor:

Ardmore, TN

243/020-02-2002

Budget: G

Schedule: G

Issues: G

I-65 Renovate Weigh Scales-Ardmore

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$3,245,945.00

5/5/11: Construction NTP was issued for a 1/24/11 start date. Several (TDOT) issues are having an effect on the project 
schedule. Required completion date is 10/24/11.

5/5/11: Project schedule is being impacted due to: (1) Electrical drawings show site lighting as existing. Only a portion of the 
site lighting has been installed by the TDOT Contractor. F&A's Designer of Record is reviewing the GC cost information to 
determine if providing wiring to the existing light poles per the plans were included in the GC Bid or if the Contractor only 
provided a cost for those light poles installed. Findings from this research could have a major impact on project cost and 
schedule.
7/11/11: The decision to add a Brake Test System will add cost and time to the project. Our Designer is working towards 
providing a design (required for issuing an RFP to the Contractor).

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,235,074.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Clinard Engineering Associate

Contractor:
Kent Carvell Construction Co.

Ardmore, TN
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243/020-02-2002-02

Budget: G

Schedule: G

Issues: G

I-65 Weigh Station-Highway/TDOT Contract

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$9,725,275.00

3/3/11: Site, ramps and bridges are 96% complete. Anticipate complete late Fall 2011.

3/3/11: TDOT advertized  for Bid, selected the Contractor, and performed Construction Administration. Light poles, base and 
conduits remain to be installed by TDOT.

Construction

Delivery Method:
Agency Resources

MACC Budget:
$9,725,275.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Ardmore, TN

243/020-02-2008

Budget: G

Schedule: G

Issues: G

Grant to City of Elkton

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$183,000.00

10/22/10: Grant work completed.  Final project closeout still in progress.
3/30/11: Grant expires 7/31/11.

Address sewer to I-65 Weigh Station, Giles County.
10/22/10: TDOT portion of the project still not completed.  Designer requested 6 months extension of the grant term to allow 
TDOT to complete their portion of the work and provide start-up, demonstration and testing of the system.

In Progress

Delivery Method:
Grant

MACC Budget:
$183,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Ardmore, TN

243/020-02-2009

Budget: G

Schedule: G

Issues: G

I-65 Mitchellville Welcome Cntr/Vending Bldg R

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$2,600,000.00

ARRA funded.

1/26/11: Completed punchlist. Waiting for Warranty Inspection.

6/9/11: Sink holes and cracking in picnic shelter concrete developed.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,398,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Patteson, G.

Project Health:

Designer:
JV Kline Swinney / Vaughn & 

Contractor:
Bomar Construction Compan

Mitchellville, TN
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245/098-01-2004

Budget: G

Schedule: G

Issues: R

New Maint Shop &  Sheds

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$480,000.00

11/19/10: Because Designer has not responded to numerous phone calls and e-mails, Project Manager recommends to close 
out project with no Designer closeout.  Designer called on 11/10/10 and promised to start working on closeout submittal.  He 
promisted to submit closeout submittal by mid December 2010.  Requested that he contact us by 11/23/10 to give an update.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$350,000.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Karkau & Associates

Contractor:
Baron + Dowdle Construction

Franklin, TN

247/000-01-2004-01

Budget: G

Schedule: G

Issues: G

North District Offices

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$2,050,000.00

3/7/11: Warranty Inspection due October 2011.

3/7/11: Waiting for Designer closeouts.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,050,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Kline Swinney Associates

Contractor:
Jolley Building, LLC

Multiple, TN

247/000-01-2004-02

Budget: G

Schedule: G

Issues: G

South District Offices

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$2,050,000.00

11/19/10: Actual Substantial Completion was 8/9/10.  Final Completion was 8/19/10.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$2,050,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Kline Swinney Associates

Contractor:
PBG Builders, Inc.

Multiple, TN

247/000-02-2004-01

Budget: G

Schedule: G

Issues: G

North Engineering Offices

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$695,500.00

11/19/10: Closeout targeted for mid December 2010.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$695,500.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Fields, J.

Project Health:

Designer:
Pitts & Associates Architects

Contractor:
Tandem Construction, LLC

Multiple, TN
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247/000-02-2004-02

Budget: G

Schedule: G

Issues: G

South Engineering Offices

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$695,500.00

11/19/10: Designer of Record, Eula Pitts, is deceased.  Contacted Jack Hughes to assist in putting together closeout 
documents.

Construction Closed
Awaiting Designer Closeouts

Delivery Method:
Design / Bid / Build

MACC Budget:
$695,500.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
Shelton, T.

Project Health:

Designer:
Pitts & Associates Architects

Contractor:
Kent Carvell Construction Co.

Multiple, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Repair/Replace Salt Bin Roofs

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Re-roof

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Replace 5 Maint Bldgs

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

Replace 4 County Maint Blds

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$1,200,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN
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Budgeted - FY 09/10

Budget: G

Schedule: G

Issues: G

Construct New Heavy Equipment Shed

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$297,500.00

Plan to bring forward 2010.

Awaiting SBC Approval

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

, TN

Budgeted - FY 09/10

Budget: G

Schedule: G

Issues: G

Replace Two County Maintenance Bldgs

Project:

Current Work Phase:
TDOT Region 3

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Plan to bring forward 2010.

Awaiting SBC Approval

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
n/a, .

Project Health:

Designer: Contractor:

Multiple, TN

TDOT Region 4

244/010-01-2008

Budget: G

Schedule: G

Issues: G

Boswell Road Engineering Office Upgrade

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$1,450,000.00

Construction contract executed 7/6/10.  Notice to Proceed date is 7/26/10.
10/22/10: Substantial Completion due 4/28/11.
7/11/11: Change Order 3 issued for the gate across the drive.  Revised RSC date 8/26/11.

11/19/10: Issue with biking trail running across site access.  Owner requested sliding gate across entrance.
2/4/11: TDOT request that this issue is addressed by the facility, not the project.

Construction

Delivery Method:
Design / Bid / Build

MACC Budget:
$1,276,000.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Renaissance Group, Inc.

Contractor:
F & F Construction Company

Memphis, TN
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244/010-02-2009

Budget: G

Schedule: G

Issues: G

I-55 Memphis Welcome Cntr/Vending Bld Repla

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$3,750,000.00

12/3/10: Designer Agreement executed 11/30/10.

Designer selection at August 2010 Executive Subcommittee.

Design Development

Delivery Method:
Design / Bid / Build

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:
Loggins, B.

Project Health:

Designer:
Archimania

Contractor:

Memphis, TN

244/010-02-2010

Budget: G

Schedule: G

Issues: G

I-40 Solar Farm Education & Welcome Center

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$4,000,000.00

1/21/11: Designer Contract executed 1/19/11.

11/19/10: Designer selection at November 2010 Executive Subcommittee.
4/28/11: Project on hold.

SBC Approved
ON HOLD

Delivery Method:
Design / Bid / Build

MACC Budget:
$3,635,500.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer:
Askew Nixon Ferguson Archit

Contractor:

Brownsville, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Jackson Garage - Upgrade Elec Serv

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$75,000.00

Plan to bring forward in 2010.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer:
I.C. Thomasson Associates, I

Contractor:

, TN

Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

Replace 4 Maint Bldgs

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$560,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN
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Budgeted - FY 06/07

Budget: G

Schedule: G

Issues: G

4 New Equip Sheds

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Plan to bring forward in 2010.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

Budgeted - FY 07/08

Budget: G

Schedule: G

Issues: G

Reno 3 Field Construction Offices

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$300,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:

MACC Budget:
$0.00

Project Work Type:
Renovation

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN

Budgeted - FY 09/10

Budget: G

Schedule: G

Issues: G

Construct New Equipment Sheds

Project:

Current Work Phase:
TDOT Region 4

Req'd Work Ph Compl:

Project Budget:
$800,000.00

Plan to bring forward in 2011.

Awaiting SBC Approval

Delivery Method:
Agency Resources

MACC Budget:
$0.00

Project Work Type:
New Construction

Project Manager:
Salmon, C.

Construction Admin:

Project Health:

Designer: Contractor:

Multiple, TN
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